COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2010

ESTI MATE SUMVARY 10: 24: 22
CONTI D C16068 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 16068- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 142.0 DAYS TI VE ALLOW 155 WORK DAYS
SH 9 - VALLEY BROOK TO COYNE V PERCENT TI ME: 91. 61 ORI G TI VE ALLOW 155 WORK DAYS
PROJECT NO ES10091- 032
SH 9 - VALLEY BROOK TO COYNE V
NAMVE OF RQAD: 009C
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 10/ 06/ 2010 DATE TI ME STARTED 06/ 04/ 2009
14290 H LLTOP RD. DATE LET 04/ 30/ 2009 DATE WORK BEGAN 06/ 30/ 2009
DATE AWARDED 05/ 27/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/ 2009 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 04/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,246, 452. 30 PARTI Cl PATI NG $ 7,056, 797. 68 $ 492, 155. 57
AWARD PRQIECT AMT: $  6,105,597. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 97.38% TOTAL EARNI NGS 7,056, 797. 68 492, 155. 57
FUNDS AVAI LABLE: $ 189, 654. 62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,056, 797. 68 492, 155. 57
TOTAL CLAI NS: $ 0.00 RETAI NAGE -91, 583.97 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 965, 213. 71 492, 155. 57
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 965, 213. 71 492, 155. 57
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 492, 155. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16068- BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00015 REMOVAL COF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00019 REMOVAL COF | NLET 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0020 202-00033 REMOVAL CF PI PE 20. 000 20. 000
EACH 0. 000 0. 00
875. 00000 20. 000 17,500. 00
0025 202-00195 REMOVAL CF MEDI AN COVER 520. 000 520. 000
SY 0. 000 0. 00
5. 50000 520. 000 2, 860. 00
0030 202-00200 REMOVAL CF S| DEWALK 137. 000 137. 000
SY 0. 000 0. 00
12. 00000 137. 000 1, 644. 00
0035 202-00203 REMOVAL OF CURB AND GUTTER 1, 109. 000 1, 109. 000
LF 0. 000 0.00
1. 00000 1, 109. 000 1, 109. 00
0040 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 60, 400. 000 56, 838. 700
SY 3, 416. 000 6, 319. 60
1. 85000 60, 254. 700 111, 471. 20
0045 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 19, 458. 800 10, 883. 800
SF 8, 575. 000 7,717.50
0. 90000 19, 458. 800 17,512. 92
0050 202-00750 *REMOVAL OF LUM NAI RE 1. 000 1. 000
EACH 0. 000 0. 00
865. 00000 1. 000 865. 00
0055 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 1. 000 5, 000. 00

5, 000. 00000 1. 000 5, 000. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PROJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 202-00810  *REMOVAL OF GROUND SI GN 34. 000 13. 000
EACH 21. 000 525. 00
25. 00000 34. 000 850. 00
0065 202-00821  *REMOVAL OF SI GN PANEL 14. 000 14. 000
EACH 0. 000 0. 00
15. 00000 14. 000 210. 00
0070 202-00828  *REMOVAL OF TRAFFI C SI GNAL EQUI PVENT 1. 000 0. 500
LS 0. 500 2,588. 50
5, 177. 00000 1. 000 5,177. 00
0075 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 144. 000 144. 000
LF 0. 000 0. 00
10. 00000 144. 000 1, 440. 00
0080 202-01170  REMOVAL OF GUARDRAI L TYPE 7 383. 000 383. 000
LF 0. 000 0. 00
9. 00000 383. 000 3, 447. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0090 203-00060  *EMBANKMENT NATERI AL ( COMPLETE | N PLACE) 126, 700. 000 126, 700. 000
cy 0. 000 0. 00
10. 00000 126, 700. 000 1, 267, 000. 00
0095 203-01510  BACKHCE 80. 000 69. 000
HOUR 0. 000 0.00
70. 00000 69. 000 4, 830. 00
0100 203-01550  DZI NG 42.500 42.500
HOUR 0. 000 0.00
70. 00000 42.500 2,975. 00
0105 203-01594  CQVBI NATI ON LOADER 50. 000 47.000
HOUR 0. 000 0.00
55. 00000 47.000 2, 585. 00
0110 203-02330  LABORER 50. 000 32.500
HOUR 0. 000 0.00
28. 00000 32.500 910. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PROJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 206-00000  STRUCTURE EXCAVATI ON 2, 968. 000 2,968. 000
cy 0. 000 0.00
7.00000 2,968. 000 20, 776. 00
0120 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 1, 463. 000 1, 463. 000
cy 0. 000 0. 00
26. 00000 1, 463. 000 38, 038. 00
0125 206-00200  STRUCTURE BACKFILL (CLASS 2) 48. 000 48. 000
cy 0. 000 0. 00
9. 50000 48. 000 456. 00
0130 206-00360  *MECHANI CAL REI NFORCEMENT OF SO L 567. 000 567. 000
cy 0. 000 0. 00
20. 00000 567. 000 11, 340. 00
0135 207-00205  TOPSA L 24. 000 0. 000
cy 0. 000 0. 00
24.00000 0. 000 0.00
0140 208-00002  *EROSION LOG (12 | NCH) 14, 840. 000 14, 840. 000
LF 0. 000 0.00
2. 50000 14, 840. 000 37, 100. 00
0145 208-00011  *EROSI ON BALES (WEED FREE) 100. 000 100. 000
EACH 0. 000 0.00
16. 00000 100. 000 1, 600. 00
0150 208-00034  *GRAVEL BAG 410. 000 410. 000
LF 0. 000 0.00
9. 00000 410. 000 3, 690. 00
0155 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0160 208-00051  *STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0165 208-00052  *STORM DRAI N | NLET PROTECTI ON ( TYPE 2) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PROJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
0175 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 61. 000 60. 500
HOUR 0. 000 0. 00
35. 00000 60. 500 2,117.50
0180 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 22.000 22.000
HOUR 0. 000 0. 00
75. 00000 22.000 1, 650. 00
0185 208-00206  EROSI ON CONTROL SUPERVI SOR 205. 000 163. 000
DAY 21. 000 4,200. 00
200. 00000 184. 000 36, 800. 00
0190 210-00815  *RESET SI GN PANEL 1. 000 0. 000
EACH 1. 000 30. 00
30. 00000 1. 000 30. 00
0195 210-00831  *RESET TRAFFI C S| GNAL HEAD 14. 000 0. 000
EACH 2.000 388. 00
194. 00000 2.000 388. 00
0200 210-00840  *RESET TRAFFI C S| GNAL POLE 2.000 2.000
EACH 0. 000 0.00
4,179. 00000 2.000 8, 358. 00
0205 210-00848  *RESET TRAFFI C S| GNAL CONTROLLER AND CABI NET 0. 000 0. 000
EACH 0. 000 0. 00
261. 00000 0. 000 0.00
0210 210-00866  RESET FI RE PREEMPTION UNIT AND TI MER 1. 000 1. 000
EACH 0. 000 0. 00
518. 00000 1. 000 518. 00
0215 210-04010  ADJUST NANHOLE 6. 000 0. 000
EACH 6. 000 2, 700. 00
450. 00000 6. 000 2,700. 00
0220 210-04050  ADJUST VALVE BOX 3. 000 3.000
EACH 0. 000 0. 00
150. 00000 3.000 450. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 212-00006 * SEEDI NG ( NATI VE) 30. 000 15. 500
ACRE 3. 500 1, 396. 50
399. 00000 19. 000 7,581. 00
0230 212-00032 *SO L CONDI TI ONI NG 15. 000 8. 000
ACRE 0. 000 0. 00
1, 020. 00000 8. 000 8, 160. 00
0235 213-00002 *MULCH NG (WEED FREE HAY) 30. 000 15. 500
ACRE 3. 500 1,137.50
325. 00000 19. 000 6, 175. 00
0240 213-00009 *FLEXI BLE GROMH MEDI UM 0. 000 0. 000
ACRE 0. 000 0.00
2,590. 00000 0. 000 0. 00
0245 213-00061 *MULCH TACKI FI ER 6, 000. 000 1, 500. 000
LB 700. 000 966. 00
1. 38000 2,200. 000 3, 036. 00
0250 214-01010 BRUSH LAYER CUTTI NG 0. 000 0. 000
EACH 0. 000 0.00
4. 80000 0. 000 0.00
0255 216-00035 *SO L RETENTI ON BLANKET ( PLASTI Q) 0. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0.00
0260 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
SY 0. 000 0.00
2.15000 0. 000 0.00
0265 217-00020 HERBI Cl DE TREATMENT 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0270 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 8, 463. 000 8, 463. 000
(924 0. 000 0. 00
35. 00000 8, 463. 000 296, 205. 00
0275 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 575. 140 385. 840
TON 189. 300 15, 764. 90
83. 28000 575. 140 47, 897. 66



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 403-02000 *HOT M X ASPHALT ( SPECI AL) 1, 196. 200 1, 196. 200
TON 0. 000 0. 00
44. 75000 1, 196. 200 53, 529. 95
0285 403-33701 *HOT M X ASPHALT (GRADING S) (75) 9, 750. 000 9, 734. 180
TON -168. 220 -5,593. 32
33. 25000 9, 565. 960 318, 068. 17
0290 403-34701 *HOT M X ASPHALT ( GRADI NG SX) (75) 10, 840. 110 10, 840. 110
TON 0. 000 0. 00
35. 24000 10, 840. 110 382, 005. 48
0295 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 613. 120 611. 850
TON 1.270 1, 203. 20
947. 40000 613. 120 580, 869. 89
0300 411-03352 *ASPHALT CEMENT PERFCRVANCE GRADE (PG 58-28) 604. 000 601. 020
TON 1.770 726. 67
410. 55000 602. 790 247, 475. 43
0305 411-10253 *EMULSI FI ED ASPHALT ( CSS- 1H) 5, 664. 000 5, 664. 000
GAL 0. 000 0.00
3. 20000 5, 664. 000 18, 124. 80
0310 420-00100 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS A) 291. 000 0. 000
SY 291. 000 727.50
2.50000 291. 000 727.50
0315 502-00460  *PILE TIP 10. 000 10. 000
EACH 0. 000 0. 00
94. 00000 10. 000 940. 00
0320 502-11274  *STEEL PILING (HP 12X74) 391. 000 390. 500
LF 0. 000 0. 00
50. 00000 390. 500 19, 525. 00
0325 503-00036  *DRILLED CAI SSON (36 | NCH) 57.000 57. 000
LF 0. 000 0. 00
678. 00000 57. 000 38, 646. 00
0330 503-00042  *DRILLED CAl SSON (42 I NCH) 17. 000 17. 000
LF 0. 000 0. 00
724. 00000 17. 000 12, 308. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON 16068- BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 503-00048 *DRI LLED CAI SSON (48 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
780. 00000 0. 000 0. 00
0340 504-04410  *BLOCK FAC NG 1, 961. 000 1, 961. 000
SF 0. 000 0. 00
14. 64000 1, 961. 000 28, 709. 04
0345 506-00010 RI PRAP ( SPECI AL) 0. 000 0. 000
CcY 0. 000 0. 00
115. 00000 0. 000 0.00
0350 506-00209 R PRAP (9 | NCH) 128. 000 19. 000
cY 60. 000 4, 200. 00
70. 00000 79. 000 5, 530. 00
0355 506-00212 R PRAP (12 | NCH) 55. 000 0. 000
cY 55. 000 3, 850. 00
70. 00000 55. 000 3, 850. 00
0360 506-00218 R PRAP (18 | NCH) 0. 000 0. 000
CcY 0. 000 0. 00
73. 00000 0. 000 0.00
0365 514-00000 Pl PE RAILING 159. 000 159. 000
LF 0. 000 0. 00
85. 00000 159. 000 13, 515. 00
0370 601-01050 *CONCRETE CLASS B (WALL) 6. 000 5. 800
CcY 0. 000 0. 00
250. 00000 5. 800 1, 450. 00
0375 601-03040 CONCRETE CLASS D (BRI DGE) 74. 000 74. 000
CcY 0. 000 0. 00
400. 00000 74. 000 29, 600. 00
0380 601-03050  CONCRETE CLASS D (WALL) 36. 000 36. 000
CcY 0. 000 0. 00
400. 00000 36. 000 14, 400. 00
0385 601-40400 STRUCTURAL CONCRETE STAI'N 1, 345. 000 89. 000
SY 1, 256. 000 46, 472. 00
37. 00000 1, 345. 000 49, 765. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PROJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 602-00000  REI NFORCI NG STEEL 6, 594. 000 6, 594. 000
LB 0. 000 0.00
0. 60000 6, 594. 000 3, 956. 40
0395 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 3, 719. 000 3, 719. 000
LB 0. 000 0. 00
0. 65000 3, 719. 000 2,417.35
0400 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 2, 483. 000 2, 483. 000
LF 0. 000 0.00
45. 00000 2, 483. 000 111, 735. 00
0405 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 3,973. 000 3, 973. 000
LF 0. 000 0. 00
37.00000 3,973. 000 147, 001. 00
0410 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 216. 000 216. 000
LF 0. 000 0. 00
68. 00000 216. 000 14, 688. 00
0415 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE 490. 000 490. 000
LF 0. 000 0.00
79. 00000 490. 000 38, 710. 00
0420 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 115. 000 115. 000
LF 0. 000 0.00
102. 00000 115. 000 11, 730. 00
0425 603-01480 48 | NCH REI NFORCED CONCRETE Pl PE 134. 000 133. 000
LF 0. 000 0. 00
99. 00000 133. 000 13, 167. 00
0430 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 4.000 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0435 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI N 2.000 2.000
EACH 0. 000 0. 00
940. 00000 2.000 1, 880. 00
0440 603-05030 30 | NCH REI NFORCED CONCRETE END SECTI N 4.000 4.000
EACH 0. 000 0.00
1, 120. 00000 4.000 4, 480. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 16068- BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 8. 000 8. 000
EACH 0. 000 0. 00
1, 320. 00000 8. 000 10, 560. 00
0450 603-05042 42 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0455 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0460 604-00350 *I NLET TYPE C ( SPECI AL) 3. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0465 604-00505 *I NLET TYPE D (5 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0470 604-19105 *INLET TYPE R L 5 (5 FOOT) 14. 000 14.000
EACH 0. 000 0. 00
3, 500. 00000 14. 000 49, 000. 00
0475 604-19110 *INLET TYPE R L 5 (10 FQOT) 2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0480 604-19115 INLET TYPE R L 5 (15 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0485 604-19205 INLET TYPE R L 10 (5 FQOT) 10. 000 10. 000
EACH 0. 000 0. 00
4, 300. 00000 10. 000 43, 000. 00
0490 604-19210 INLET TYPE R L 10 (10 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0495 604- 19305 INLET TYPE R L 15 (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00

5, 300. 00000 1. 000 5, 300. 00



CONTI D: C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 16068- BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0500 604-19310 INLET TYPE R L 15 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0505 604-25000 VANE GRATE | NLET SPECI AL 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0510 604-30005  MANHOLE SLAB BASE (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0515 604-30010  MANHOLE SLAB BASE (10 FOOT) 9. 000 9. 000
EACH 0. 000 0. 00
3, 300. 00000 9. 000 29, 700. 00
0520 604-30015  MANHOLE SLAB BASE (15 FOOT) 7.000 7.000
EACH 0. 000 0. 00
3, 900. 00000 7.000 27, 300. 00
0525 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 150. 000 150. 000
LF 0. 000 0.00
15. 00000 150. 000 2, 250. 00
0530 606-02005  *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0535 607-11525  *FENCE (PLASTI ) 4, 300. 000 4,100. 000
LF 0. 000 0.00
1. 22000 4,100. 000 5, 002. 00
0540 608-00000  *CONCRETE S| DEWALK 137. 000 137. 000
5% 0. 000 0.00
45. 00000 137. 000 6, 165. 00
0545 609-21010  *CURB AND GUTTER TYPE 2 (SECTI ON |- B) 13, 938. 400 13, 938. 400
LF 0. 000 0.00
10. 00000 13, 938. 400 139, 384. 00
0550 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1I-B) 13, 850. 000 13, 850. 000
LF 0. 000 0.00
12. 50000 13, 850. 000 173, 125. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 3, 000. 000 3, 000. 000
SF 0. 000 0.00
5. 00000 3, 000. 000 15, 000. 00
0560 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 215. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0565 612-00042 *DELI NEATOR (FLEXI BLE) (TYPE I1) 83. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0570 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE I11) 16. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0575 613-00300 *3 I NCH ELECTRI CAL CONDUI T 10, 220. 000 10, 134. 000
LF 82. 000 383.76
4. 68000 10, 216. 000 47, 810. 88
0580 613-07000 *PULL BOX (SPECI AL) 2.000 2.000
EACH 0. 000 0. 00
214. 00000 2.000 428. 00
0585 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
6, 211. 00000 1. 000 6,211. 00
0590 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 2.000 2.000
EACH 0. 000 0. 00
338. 00000 2.000 676. 00
0595 614-00011 *SI GN PANEL (CLASS 1) 332. 000 0. 000
SF 332. 000 5, 644. 00
17. 00000 332. 000 5, 644. 00
0600 614-00012 *SI GN PANEL (CLASS 11) 137. 000 0. 000
SF 137. 000 3,014.00
22.00000 137. 000 3,014.00
0605 614-00013 *SI GN PANEL (CLASS 111) 22.000 0. 000
SF 22.000 572.00
26. 00000 22.000 572.00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 614-00612 *STEEL SI GN POST (W 6X12) 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0615 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 418. 000 0. 000
LF 418. 000 3, 344.00
8. 00000 418. 000 3, 344.00
0620 614-01522 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 40. 000 0. 000
EACH 40. 000 2,600. 00
65. 00000 40. 000 2,600. 00
0625 614-01575 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST) 137. 000 0. 000
LF 137. 000 2,740.00
20. 00000 137. 000 2,740.00
0630 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 13. 000 0. 000
EACH 13. 000 2,600. 00
200. 00000 13. 000 2,600. 00
0635 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0640 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 13. 000 11. 000
EACH 2.000 1, 284. 00
642. 00000 13. 000 8, 346. 00
0645 614- 70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2.000 1. 000
EACH 1. 000 1, 033. 00
1, 033. 00000 2.000 2,066. 00
0650 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 2.000 2.000
EACH 0. 000 0.00
17, 519. 00000 2.000 35, 038. 00
0655 614-72875 *LOOP DETECTOR W RE 620. 000 478. 000
LF 142. 000 629. 06
4. 43000 620. 000 2,746. 60
0660 614-81020 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (2 MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
19, 210. 00000 1. 000 19, 210. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 614-81145 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-45 FOOT MAST ARV 1. 000 1. 000
EACH 0. 000 0. 00
22,628. 00000 1. 000 22,628. 00
0670 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 0. 000
EACH 2.000 2,036. 00
1, 018. 00000 2.000 2,036. 00
0675 614-86246 * CONTROLLER ( TYPE 170E- HC11) 2.000 2.000
EACH 0. 000 0. 00
2, 939. 00000 2.000 5, 878. 00
0680 615-00150 EMBANKMENT PROTECTOR ( SPECI AL) 2.000 2.000
EACH 0. 000 0. 00
1, 300. 98000 2.000 2,601. 96
0685 619-10200 20 I NCH VELDED STEEL PI PE 95. 000 95. 000
LF 0. 000 0. 00
140. 48000 95. 000 13, 345. 60
0690 619-50160 2 I NCH PLASTI C PI PE 187. 000 187. 000
LF 0. 000 0. 00
24. 00000 187. 000 4,488. 00
0695 623-06900 VALVE BOX 10. 000 0. 000
EACH 10. 000 5, 000. 00
500. 00000 10. 000 5, 000. 00
0700 624-13024 24 | NCH CULVERT PIPE (CR 3) 504. 000 501. 000
LF 0. 000 0. 00
32. 00000 501. 000 16, 032. 00
0705 624-13036 36 | NCH CULVERT PIPE (CR 3) 169. 000 169. 000
LF 0. 000 0. 00
36. 00000 169. 000 6, 084. 00
0710 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0715 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 100. 000 0. 000
HOUR 0. 000 0. 00
82. 50000 0. 000 0. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
496, 002. 00000 1. 000 496, 002. 00
0725 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0730 627-00005 *EPOXY PAVEMENT MARKI NG 200. 000 0. 000
GAL 167.500 9, 045. 00
54. 00000 167.500 9, 045. 00
0735 627-00012  *PAVEMENT MARKI NG PAINT (LOW VOC SCLVENT BASE) 361. 800 317. 700
GAL 44.100 1,411. 20
32. 00000 361. 800 11,577.60
0740 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 828. 500 0. 000
SF 828. 500 16, 570. 00
20. 00000 828. 500 16, 570. 00
0745 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 700. 000 0. 000
LIN
5 SF 468. 000 6, 084. 00
13. 00000 468. 000 6, 084. 00
0750 628-00070 BRI DGE G RDER AND DECK UNIT (70 FEET TO 75 FEET) 1. 000 1. 000
EACH 0. 000 0.00
80, 000. 00000 1. 000 80, 000. 00
0755 630-00000 *FLAGGE NG 8, 000. 000 7,221. 250
HOUR 648. 000 14, 256. 00
22.00000 7, 869. 250 173, 123. 50
0760 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 120. 000 100. 000
DAY 11. 000 880. 00
80. 00000 111. 000 8, 880. 00
0765 630-00012 *TRAFFI C CONTROL MANAGEMENT 220. 000 180. 000
DAY 17. 000 6, 800. 00
400. 00000 197. 000 78, 800. 00
0770 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 32. 400
EACH 0. 000 0. 00
20. 00000 32. 400 648. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0775 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 88. 000 79. 200
EACH 0. 000 0. 00
20. 00000 79. 200 1, 584. 00
0780 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 388. 000 248. 850
SF 0. 000 0. 00
20. 00000 248. 850 4,977.00
0785 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
7, 500. 00000 1. 800 13, 500. 00
0790 630-80356 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (A 2.000 0. 900
TYP
5 EACH 0. 000 0. 00
3, 000. 00000 0. 900 2,700. 00
0795 630-80360 *DRUM CHANNELI ZI NG DEVI CE 255. 000 229. 500
EACH 0. 000 0. 00
40. 00000 229. 500 9, 180. 00
0800 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 25. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0805 630-80370 CONCRETE BARRI ER ( TEMPORARY) 660. 000 522. 000
LF 72.000 3, 240. 00
45. 00000 594. 000 26, 730. 00
0810 630-80380 *TRAFFI C CONE 250. 000 36. 000
EACH 0. 000 0. 00
5. 00000 36. 000 180. 00
0815 630-85006 *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0820 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
35, 000. 00000 2.000 70, 000. 00
0825 700-70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
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PCN: 16068- Bl D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0830 700-70010 F/ A M NOR CONTRACT REVI SI ONS 22, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A PARTNERI NG 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 22, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0845 700-70016 F/ A FUEL COST ADJUSTMENT 60, 569. 770 60, 569. 770
A 0. 000 0. 00
1. 00000 60, 569. 770 60, 569. 77
0850 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 50, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0855 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 400. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0.00
0870 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0875 700-70195 F/ A UTILI TIES AND MAI NTENANCE COF FI ELD FACI LI TI ES 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0.00
0880 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0.00
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PON: 16068- BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 603-30036 36 I NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0. 00
721. 60000 8. 000 5,772.80
1015 603-30024 24 1 NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0. 00
355. 75000 8. 000 2,846. 00
1020 606-01370 TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0. 00
1, 420. 00000 2.000 2,840. 00

CAT 0200 CURRENT AMI  $ 6,309, 193.62 $ 189, 485.57 $ 6, 122, 907. 00
CAT NOO300 STRUCTURES

0890 206-00000  STRUCTURE EXCAVATI ON 1, 174. 000 1, 174. 000
cy 0. 000 0.00
7.00000 1, 174. 000 8, 218. 00
0895 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 598. 000 1, 598. 000
cy 0. 000 0.00
26. 00000 1, 598. 000 41,548. 00
0900 206-00360  *NMECHANI CAL REI NFORCEMENT OF SO L 1, 029. 000 1, 029. 000
cy 0. 000 0.00
20. 00000 1, 029. 000 20, 580. 00
0905 504-04410  *BLOCK FACI NG 3, 602. 000 3, 602. 000
SF 0. 000 0.00
14. 64000 3, 602. 000 52,733.28
0910 601-01050  *CONCRETE CLASS B (WALL) 17. 000 16. 700
cy 0. 000 0.00
250. 00000 16. 700 4,175.00
0915 601-03050  CONCRETE CLASS D (WALL) 152. 000 152. 000
cy 0. 000 0.00
400. 00000 152. 000 60, 800. 00
0920 601-40400  STRUCTURAL CONCRETE STAI N 545. 000 456. 000
sy 0. 000 0.00

37. 00000 456. 000 16, 872. 00
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PON: 16068- BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: ES10091- 032 ESTI MATE NO 0011 10: 24: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0925 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 22,776. 000 22,776. 000
LB 0. 000 0. 00
0. 65000 22,776. 000 14, 804. 40
0930 606-10700 BRI DGE RAIL TYPE 7 476. 000 476. 000
LF 0. 000 0.00
60. 00000 476. 000 28, 560. 00
1000 607-15100 FENCE ( SOUND BARRI ER) 5, 450. 000 2, 885. 000
SF 2, 565. 000 302, 670. 00
118. 00000 5, 450. 000 643, 100. 00

CAT 0300 CURRENT AMI  $ 894, 758.68 $ 302, 670.00 % 891, 390. 68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0935 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0940 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0945 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 42,500. 00 $ 0.00$ 42, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 7,246, 452.30 $ 492,155.57$ 7,056, 797. 68



